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CDF Operations SummaryCDF Operations Summary

• Friday, November 12:
 All SA keys back for critical device tests until 1600 Friday to 1600 Saturday
 Solenoid on at full field for 5 hours; COT tested under full HV with Ar/Ethane
 Begin flushing COT with Ar/CO2

• Monday, November 15:
 All cards and transition cards in BSW crates; most tested, some minor work and checkout remains
 24/7 process system tech coverage begins
 Tevatron ramping and cold
 Continuing hardware EVB tests; L2 tests

• Tuesday, November 16:
 CDF alarms tests; power outage due to flammable gas alarm test—OK, took some time to recover
 L3 tests; pulsar tests

• Wednesday, November 17:
 Solenoid on overnight with full field and under full HV with Ar/CO2

 Pull NE arch to attempt repairs on CMU on 14W (HV input cable snapped and replaced, now OK) and
08W (HV cable between modules unplugged, so far no good)

 On pushing NE arch back in, crush CCR (central crack chamber) between 17W and 18W on NW arch

• Thursday, November 18:
 Replace 17W CCR in situ
 Solenoid LCW pump and valve work
 VRB load balancing
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 All SA keys back before 1400 Thursday to 0700 Friday
 Start flushing COT to return to Ar/ethane
 Plug sourcing for 8 hours with field off?

• Friday, November 19:
 Plug sourcing for 8 hours with field on?
 Power supply/interlock testing over weekend; TeV PS commissioning after this

• Saturday, November 20:
 Resume cosmic ray running with field on and COT at full HV and full recirculation

• Wednesday, November 23:
 CDF goes to controlled access

• Friday, November 26:
 Main injector beam commissioning starts

• Monday, November 29:
 Pbar commissioning starts

• Monday, December 6:
 First shots from pbar to MI

• Tuesday, December 7:
 First attempt at colliding beam
 Two weeks to usable luminosity?
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